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I 1 5  AMENDMENT OF SOLICITATION/MODIFICA'I1ON OF CONTRACT 

t 
I 1 10A. MODIFICATION OF CONTRACTIORDER NO. 

1. CONTRACT ID CODE 

12 
5. PROJECT NO. (If applicable) 4. REQUlSlTlON/'PURCHASE REQ. NO. 

MA 
2. AMENDMENT/MODIFICATION NO. 

008 

CODE CAGE- OT5L1 1 FACILIW CODE SAP- 103429 1 I 1/1/04 
11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

3. EFFECTIVE DATE 
June 4,2004 

I 

[ ] The above numbend solicitation is amended as set fotth in Item 14. The hour and date specified for meipt of Offers [ ] is exiended, [ ] is not extended. 

7. ADMINISTERED BY (It other fhan Item 6) 'ODE I PSI-J  
Jeffrey S. Jackson 
(256) 544-8935 Phone 
(256) 544-3223 Fax 

6, ISSUED BY CODE 

NNM04AA02C 
100. DATED {SEE , E M  13) 

Offers must acknoAedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

PS31 4 

(a) By completing Items 8 and 15 and returning - copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR M E  RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter 
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

Procurement Office 
George C. Marshall Space Flight Center 
National Aeronautics and Space Administration 
Marshall Space Flight Center, AL 3581 2 

NIA 
13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF COMRACTSIORDERS, 

IT MODIFIES ME CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 
A. THlS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec* authwify) THE CHANGES SET MRTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

9A. AMENDMENT OF SOLICITAION NO. 8. NAME AND ADDRESS OF CONTRACTOR (No., street, cwnty, State, andZip M) 

B. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH 
IN lTEM 14, PURSUANT TO ME AUTHORW OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

(4 

E. IMPORTANf: Contractor [ ] is not, [ X ] is required to sign this document and return 3 copies to the issuing office. 
14. DESCRIPTION OF AMENDMENTlMODlFlCAnON (Organized by UCFsdon headings, including sdicitati~contmct subjed matter where feasible.) 

X 

Shared 
Negotiated Savings Award Fee Potential Contract 

Estimated Cost - Fee Earned Award Fee Value 
Prev. Base Total $453,556,738 $0 $0 $27,213,407 $480,770,145 
This Modification $61 0,961 $0 $0 $36,657 $647,618 

Rev. Base Total $454,167,699 $0 $0 $27,250,064 $481,417,763 

FAR 43.1 03(a), Clause 6.5 Technical Direction, and Mutual Agreement 
D. OTHER (Spwify type of mdfication and autho*) 

Total Sum 
Allotted 

$56,666,195 
- $0 

$56,666, t 95 

SEE PAGE 2 FOR DESCRIPTION OF AMENDMENTMODIFICATION 

Except as provided herein, an terms and conditions of the document referenced in hem 9A or 1OA as heretofore changed, remains unchanged and in lull force and effect 
15A. NAME AND TITLE OF SIGNER Vype or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type orprint) 

Julia A. Whitt, Contracts Manager David A. losco, Contracting Officer 
158. CONTRACTOWOFFEROR 15C. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED 

/id Julia A. Whift I .  ' _ _ _ _ .  

STANDARD FORM 30 (Rev. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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AMENDMENT OF SOLlCITATION/MODIFICATION OF CONTRACT 
(continued) 

The purposes of this modification are to; A) definitize the Contractor's Request 
for Equitable Adjustment proposal SAIC-P-002 (Rev. 82) dated May 11,2004 for 
the costs associated with the provision of additional support for PWS section 3.5, 
Russia IT Sewices, which were not anticipated by the Government nor priced by 
the Contractor in their Final Proposal Revision (FPR) (this proposal was 
submitted in response to NASAIMSFC technical direction dated March 15, 2004), 
6) definitize the Contractor's Request for Equitable Adjustment proposal 
SAIC-P-003 dated April 19, 2004 for the costs associated with utilization of the 
lntergraph lease space provided by the Government for the UNlTeS phase-in 
team (these costs were not anticipated by the Government nor priced by the 
Contractor in their Final Proposal Revision (FPR)), and C) realign funding in 
order to provisionally fund the current award fee period. Accordingly, 
NNM04AA02C is modified as follows: 

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, the total 
of Estimated Cost is increased by $1,440,495. This increase is by 
$610,961 (from $453,556,738 to $454,167,699) for the base period 
reflected in paragraph (a) and as CLIN 001 in paragraph (b), by 
$306,475 (from $1 60,153,416 to $1 60,459,891) as CLlN 003 in 
paragraph (b), and by $523,059 (from $1 63,324,059 to $1 63,847,118) 
as CLlN 005 in paragraph (b). The total of Potential Award Fee is 
increased by $86,429. This increase is by $36,657 (from $27,213,407 
to $27,250,064) for the base period reflected in paragraph (a) and as 
CLlN 001 in paragraph (b), by $18,388 (from $9,609,206 to 
$9,627,594) as CLIN 003 in paragraph (b), and by $31,384 (from 
$9,799,444 to $9,830,828) as CLIN 005 in paragraph (b). For the 
definitization of the Russia IT services proposal, an amount of 
$1,433,488 is applied to Estimated Cost and $86,009 is applied to the 
Potential Award Fee. For the lntergraph facilities costs, an amount of 
$7,007 is applied to Estimated Cost and $420 is applied to Potential 
Award Fee. These amounts are further allocated by contract year and 
option years as follows: 

Russia IT Services 

Paragraph (a) 
Estimated 

Cost 
3/31 104 - 6/30/04 $ 15,462 
711 104 - 1 213 1 104 $1 22,285 
1/1/05 - 6/30/05 $1 14,963 
7/1/05 - 12/31/05 $1 14,962 
1/1/06 - 6130106 $1 18,141 
711 106 - 12/31 106 $1 18,141 

Potential 
Award Fee 
$ 928 
$7,337 
$6,898 
$6,897 
$7,089 
$7,088 



N N M04AA02C 
Mod. No. 8 

Paragraph (b) 
Estimated Potential 

Cost Award Fee 
1 /1 107 - 6130107 $1 53,238 $ 9,194 
7/1/07 - 12/31/07 $1 53,237 $ 9,194 
111 I08 - 6/30/08 $261,530 $1 5,692 
7/1/08 - 12/31/08 $261,529 $1 5,692 

Interqraph Facilities Costs 

Paragraph (a) 
Estimated Potential 

Cost Award Fee 
1 11 I04 - 6/30/04 $7,007 $420 

Because the period of January 1,2004 through March 30,2004 has a 
separate potential award fee pool of $275,495, the estimated cost and 
potential award fee associated with the Intergraph facilities proposal 
are allocated as foliows: 

Estimated Potential 
Cost Award Fee 

This will result in a revised Potential Award Fee pool for the period of 
111 104 through 3/30/04 of $275,791 . 

B. Under Section B, Clause B.6, Contract Funding, an amount of 
$3,041,980 is reallocated from Estimated Cost to Provisional Award 
Fee in order to provisionally fund 60% of the Potential Award Fee for 
the period 1/1/04 through 6/30/04 and 60% of the Potential Award Fee 
for the period 7/1/04 through 12/31/04. This is required in order to 
allow for the provisional billing of award fee during the next 
performance evaluation period. Contractor billing of provisional award 
fee for any period shall not exceed 60% of-the Potential Award Fee 
pool available for that period. Balance of fee shall be paid upon 
allocation of Earned Award Fee as determined by the UNlTeS Fee 
Determination Official. This action will result in a revised coverage 
date of July 12, 2004. 



NNM04AA02C 
Mod. No. 8 

subcontracting plan supplements will also be incorporated as part of 
this attachment. It is noted that the cumulative contract value 
associated with this plan supplement, and future plan supplements, will 
include contract value increases that fell below the threshold requiring 
submission of a small business subcontracting plan supplement. 
Therefore, the cumulative value page of each supplement will also 
reflect definitization of these proposals. 

D. On the Standard Form 26, AwardIContract, Block 15G, the total 
contract value is increased by $647,618 (from $480,770,145 to 
$481,417,763) in recognition of the actions taken in (A) and (6) above. 

E. The modification(s) made above are reflected in total on the change 
page(s) enclosed herewith. In order to reflect the change(s) made, the 
page(s) listed below are hereby deleted from, or added to, 
NNM04AAO2C. Either bolded text or a vertical change bar included in 
the right margin indicates the specific area(s) of change. 

Paaels) Deleted Paae(s) Added 

F. In recognition of the modification(s) agreed to herein as complete 
equitable adjustments for the Contractor's "proposal(s) for adjustment" 
listed below, the Contractor hereby releases the Government from any 
and all liability under this contract for further equitable adjustment(s) 
attributable to such facts or circumstances giving rise the "proposal(s) 
for adjustment." 

Contract Contractor 
Change Identification Proposal Number 

NASAIMSFC Technical SAlC proposal SAIC-P-002 
Direction letter dated dated April 14,2004 and 
March 15,2004 submitted via SAlC letter 

SAIC-04-013 dated 
April 14,2004 

SAlC proposal SAIC-P-002 
(Rev. A) dated April 19,2004 and 
submitted via SAlC letter 
SAIC-04-019 dated 
April 19, 2004 



NNM04AA02C 
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SAlC proposal SAIC-P-002 
(Rev. B) dated May 10,2004 and 
submitted via SAlC letter 
SAIC-04-022 dated 
May 10,2004 

SAlC proposal SAIC-P-002 
(Rev. B1) dated May 1 1,2004 
submitted via SAlC letter 
SAIC-04-023 dated 
May 1 1,2004 

SAlC proposal SAIC-P-002 
(Rev. 82) dated May 11,2004 
submitted via SAlC letter 
SAIC-04-024 dated 
May 1 1,2004 

SAlC proposal SAIC-P-003 
dated April 19,2004 and 
submitted via SAlC letter 
SAIC-04-018 dated 
April 19,2004 

G. All other t e n s  and conditions of NNM04AA02C remain unchanged. 



B.2 ESTIMATED COST AND AWARD FEE 

(a) The estimated cost and contract fees are as 
follows : 

(b) The estimated cost and award fees applicable to the 
base period and each option period are as follows: 

Estimated Award 

p o t e n t i a l  Award 
F e e  

$ 2,807,485 

$ 5,068,619 

$ 4,869,617 

$ 4,869,616 

$ 4,817,364 

$ 4,817,363 

$27,250,064 

CLIN Otv. Unit Cost Fee 
BASIC PERIOD (January 1, 2004 thru December 31, 2006) 

Earned Award 
Fee 

001 1 Job $454,167,699 $27,250,064 

shared 
Savings 

F e e  

Estimated Maximum 
Amount Amount 

E e t  h a t e d  
Coet 

$ 46,789,434 

$ 84,478,961 

$ 81,160,269 

$ 81,160,268 

$ 80,289,384 

$ 80,289,383 

$454,167,699 

C o n t r a c t  
Y e a r  
B a s e  
Y e a r  1 
B a s e  
Y e a r  1 
B a s e  
Y e a r  2 
B a s e  
Y e a r  2 
Base 
Y e a r  3 
Base 
Y e a r  3 
Opt i o n  
Y e a r  1 
Opt ion 
Y e a r  1 
Opt ion 
Y e a r  2 
Opt ion 
Y e a r  2 

B-2 (Mod. 8) 

P e r i o d  
Coverrd 
1/1/04- 
6130104 
7/1/04 - 
12/31/04 
1/1/05- 
6130105 
7/1/05 - 
12/31/05 
1/1/06- 
6130106 
7/1/06 - 
12/31/06 
1/1/07- 
6/30/07 
7/1/07 - 
12/31/07 
1/1/08- 
6/30/08 
7/1/08 - 
12/31/08 

TOTAL 



Estimated Award 
CLIN Otv. Unit Cost Fee 
OPTION PERIOD 1 (January 1, 2007 thru December 31, 2007) 

1 . Job $160,459,891 $9,627,594 

Estimated ~aximum 
Amount Amount 

Estimated Award 
CLIN Otv. unit Cost Fee 
OPTION PERIOD 2 (January 1, 2008 thru December 31, 2008) 

1 Job $163,847,118 $9,830,828 

Estimated Maximum 
Amount Amount 

(End of clause) 

B . 3  AWARD FEE FOR SERVICE CONTRACTS 

(a) The contractor can earn award fee from a minimum of 
zero dollars to the maximum stated in clause' B.2,"ESTXMATED 
COST AND AWAIU) FEEn in this contract. 

(b) Beginning 6 months after the effective date of this 
contract, the Government shall evaluate the Contractor's 
performance every 6 months to determine the amount of award 
fee earned by the contractor during the period. The 
Contractor may submit a self-evaluation of performance for 
each evaluation period under consideration. These self- 
evaluations will be considered by the Government in its 
evaluation. The Government's Fee Determination Official 
(FDO) will determine the award fee amounts based on the 
Contractor's performance in accordance with ATTACWMENT J-5, 
UNITeS CPAF EVALUATION PIAN. The plan may be revised 
unilaterally by the Government prior to the beginning of any 
rating period to redirect emphasis. Performance evaluation 
for PWS sections 3.0 and 5.0 will be evaluated against the 
standards delineated in ATTAC-T J-4, PERFORMANCE 
MEASUREWENT STANDARDS. Any changes to this ATTACHMENT will 
be made by bilateral contract modification. 

(c) The Government will advise the Contractor in 
writing of the evaluation results. The NASA/MSFC Financial 
Management Office, RS23 will make payment based on issuance 
of a unilateral modification by the Contracting Officer. 

(d) The amount of award fee which can be awarded in 
each evaluation period is limited to the amounts set forth 

B-3 (Mod. 8) 



(End of clause) 

B . 5  PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 
2001) 

Pursuant to the clause entitled "Payment for Overtime 
~remiums," the amount of overtime premium authorized shall 
not exceed the amount specified below for the indicated 
period. 

Period Amount 

B.6 CONTRACT FUNDING (1852.232-81) (JUN 1990) 

(a) For purposes of payment of cost, exclusive of fee, 
in accordance with the Limitation of Funds clause, the total 
amount allotted by the Government to this contract is 
$51,940,533. This allotment is for performance in all areas 
and covers the followilig estimated period of performance: 
contract award throuah July 12, 2004. 

(b) An additional amount of $4,725,662 is obligated 
under this contract for payment of fees. 

(c) ~ecapituiation of funding is as follows: 

~ r e v i o ~ s  This Action Total 
Estimated Cost $54,982,513 ($3,041,980) $51,940,533 
Shared Savings Fee $0  $0 $0 
~rovisional Award 
Fee (Funded at $1,683,682 $3,041,980 $4,725,662 
60%) 
Award Fee Earned $0 $0 
Total Sum Allotted $56,666,195 

$0 
$ 0  $56,666,195 

(End of clause) 

B-7 (Mod. 8) 


	
	
	
	
	
	
	
	
	


